DRAFT

ACTIVITY PROGRAM

CORONA

1. PURPOSE:

To cover the cost of additional work resulting from the Review Committee recommendations on Contract No. RT-100. This Contract covers the FY 1959 Program only.

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

work to be performed hereunder concerns the discovery of causes and the solution thereof for recent malfunctions. A large portion of the costs are concerned with qualification, requalification and multiple testing of component parts. Attached (Appendix A) is a list of detailed work to be performed by the Prime and subcontractors to accomplish the above. The estimated price for completion of this work, based on conversations held on 6 January 1960 is which does not include an additional for General Electric field service which it is anticipated will be charged to the White program. The Contractor is presently without funds to cover the costs of this work, but has been authorized to proceed. It is recommended that the be added at this time to cover costs through 15 February 1960.

25X1A 25X1A

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

The work to be performed under paragraph 2 above incorporates changes in configuration for Units 9004 and 9005, and assumes all units subsequent to unit 9005 shall be to the configuration of Unit 9006. Any additional changes required would be considered additional Approved For Release 2001/08/07: CIA-RDP81B00878R000400110039-9 work.

25X1A

25X1A

Approved For Release 2001/08/07 : CIA-RDP81B00878R000400110039-9

TOTAL ESTIMATED COST:

Present ceiling in Contract

Additional funding proposed by this document

Recommended funding for Contract

A total of remains in the CORONA Budget earmarked

for RT-100 overruns and contingency reserve (See Appendix A).

New Price

Present Price

Additional Required

Funding Available

Required from Reserve

*This assumes General Electric field service will be

covered by the White side of the Program.

DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Not Applicable

6. REMARKS:

This covers the 1959 program only. The CORONO Follow-on (1960 program) and the ARGON Program have been covered completely by Air Force/ARPA funding.

Authorized DPD-DD/P Requester

CONCURRENCE:

WILLIAM BURKE Colonel, USAF Acting Chief, DPD_DD/P

RECOMMENDED FOR APPROVAL:

Approved For Release 2001/08/07: CIA-RDP81B00878R000400110039-9

RICHARD M. BISSELL, JR. Deputy Director (Plans)

ALLEN W. DULLES

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A